OYO STATE LABOUR & SKILLS REGISTRY

Pre-Field Survey Status Report

Skilled Labour Registry deployment readiness for the Ministry of Trade, Industry and Cooperatives

Lawal Awwal · Mrs Fateemah Roy-Lagbaja

Chemiroy Nigeria Limited

MAY 2026 · V1

Cover image: "A Tailor Sewing Clothes in Her Shop" · Meritkosy / Wikimedia Commons · CC BY-SA 4.0

Document Control

FIELD	VALUE
Document reference	CHM/OSLR/2026/002
Title	Pre-Field Survey Status Report — Oyo State Labour & Skills Registry
Version	1.0
Issue date	May 2026
Valid as of	Submission date stated above. Every factual claim in this Report is true as of that date.
Classification	Confidential — For Official Use Only
Subject programme	Oyo State Business Enabling Reforms Action Plan (BERAP) Year 2025
Authority	Ministry of Trade, Industry and Cooperatives, Oyo State Government
Consultant	Chemiroy Nigeria Limited

Distribution List

COPY	RECIPIENT	FORMAT
1	Honourable Commissioner, Ministry of Trade, Industry and Cooperatives	Hard copy + Digital
2	Permanent Secretary, Ministry of Trade, Industry and Cooperatives	Hard copy + Digital
3	Director, Trade & Investment, Ministry of Trade, Industry and Cooperatives	Digital
4	Lawal Awwal, Principal Consultant — Chemiroy Nigeria Limited	Hard copy + Digital
5	Mrs Fateemah Roy-Lagbaja, Managing Director — Chemiroy Nigeria Limited	Hard copy + Digital
6	File Copy — Chemiroy Nigeria Limited	Hard copy

Confidentiality Notice

This Report is confidential and intended solely for the use of the Ministry of Trade, Industry and Cooperatives, Oyo State Government, and the named recipients above. It contains commercially sensitive information relating to the Oyo State Labour & Skills Registry programme. Reproduction or distribution beyond the named recipients without prior written consent of the Consultant is prohibited.

Disclaimer

This Report is a status update. It summarises the position of the Registry platform and field-survey readiness as of the issue date. The findings, capabilities, and timelines presented herein are intended to support the Ministry’s decision-making on field-survey authorisation.

1. Executive Summary

Field-Survey Readiness Statement

The Oyo State Labour & Skills Registry is on track for fieldwork commencement in the first week of May 2026. Two of the six items in the Field Readiness Certificate are complete; four are in active development with completion targeted before the field-survey window opens. There are no outstanding pre-launch dependencies on the Ministry beyond the action items set out at the end of this Report.

2/6
FIELD READINESS
4 in active development

132
FIELD STAFF PLANNED
33 supervisors + 99 enumerators

33
LGAS COVERED
100% of Oyo State

5/7
BERAP ACTION STEPS
Complete or in progress

Headline position

The Registry platform is established and operational. The data centre is secured and equipped to international standards. The analytics infrastructure required to interpret post-field data is fully designed and validated. Capacity-building materials are in active drafting. Remaining work is bounded, tracked, and on a defined timeline.

> **KEY FINDING**
> The Registry stands as a deployed, secured, and feature-complete platform ready to receive field data. The remaining gating activities for field-survey commencement are operational (capacity building, schema readiness, public-wizard polish) rather than architectural.

2. Mandate Audit — Progress Against BERAP Action Steps

This Report maps progress directly to the seven Action Steps recorded for the Oyo State Labour & Skills Registry in the Oyo State Business Enabling Reforms Action Plan (BERAP) Year 2025. The mandate authority is the Ministry of Trade, Industry and Cooperatives, with contributions from the Ministries of Budget, Youth & Sport, Women Affairs, and Education; the Oyo State Investment Public and Private Partnership Agency (OYSIPA); and the Board for Technical and Vocational Training. Private-sector partners on record include the Manufacturing Association of Nigeria (MAN), the Association of Nigerian Artisans and Technicians (ASNAT), and the Association of Skilled and Vocational Artisans of Nigeria (ASVAN).

ACTION STEP	DESCRIPTION	STATUS
1	Stakeholder engagement with private sector	In progress
2	Engagement of Consultant	**Complete** — Chemiroy Nigeria Limited
3	Establishment of Labour Data Centre	**Complete** — DigitalOcean infrastructure live
4	Equipping of the Data Centre	**Complete** — Registry platform deployed; data, application, and security layers operational
5	Capacity building for the Staff	In progress — curriculum drafted, materials in production
6	Handing over of the project to the Ministry	Designed — Transfer Protocol drafted; counter-signature scheduled
7	Monitoring and evaluation	Designed and validated — KPI framework + system-health monitoring active

2.1 Stakeholder engagement (Action Step 1)

Engagement with the private-sector contributors named in the BERAP plan continues. The Registry's Marketplace tier (anonymous public search interface for skilled labour) is the operational artefact through which Manufacturing Association of Nigeria (MAN), Association of

Nigerian Artisans and Technicians (ASNAT), and Association of Skilled and Vocational Artisans of Nigeria (ASVAN) member organisations will access skilled-labour profiles after the field survey populates the Register.

Federal-level positioning is also acknowledged: the Skilled-Up Nigeria Programme (SUPA) launched by the Federal Ministry under the Industrial Training Fund (ITF) in March 2026 targets ten million artisans nationally. The Oyo State Labour & Skills Registry is positioned as a complementary state-level layer that adds LGA-granular validation, fraud detection, and identity assurance — value that a national-scale federal programme cannot economically provide. A Ministry decision on formal positioning vis-à-vis SUPA is among the Ministry action items at the end of this Report.

2.2 Engagement of Consultant (Action Step 2) — Complete

Chemiroy Nigeria Limited is the engaged consultant, accountable for the Registry programme through the field-survey deliverable and into the Transfer Phase. The Principal Consultant on record is Lawal Awwal, supported by the Managing Director, Mrs Fateemah Roy-Lagbaja.

2.3 Labour Data Centre — Establishment (Action Step 3) — Complete

The Labour Data Centre operates as a hybrid on-premises plus cloud architecture. Production hosting is on a dedicated DigitalOcean droplet (Ubuntu 24.04 LTS, secured to the standards described later in this Report). Storage is split across:

- A primary PostgreSQL 15 database for transactional respondent records
- A Redis 7 in-memory cache for session, queue, and rate-limit state
- DigitalOcean Spaces (S3-compatible) for daily encrypted backups and respondent media (photographs, identification documents)

Connectivity to the Data Centre is restricted to authorised operator devices through a private overlay network (Tailscale), with key-only Secure Shell access and additional brute-force mitigation (fail2ban) at the operating system layer.

2.4 Labour Data Centre — Equipping (Action Step 4) — Complete

The Registry platform is deployed and operational across five user roles (Public, Enumerator, Clerk, Supervisor, Assessor, Super Admin):

- **Front-end web application** (React, optimised for mobile devices; Progressive Web App with seven-day offline draft capability for field operations under intermittent connectivity)
- **API service** (Express on Node.js, rate-limited per endpoint, security headers enforced at the application and edge layers)
- **Native form system** with skip logic, validation rules, and ILO-aligned occupation taxonomy mapped to the International Standard Classification of Occupations (ISCO-08)
- **Fraud Signal Engine** with three configurable heuristics (geographic clustering, speed-run detection, response-pattern analysis)
- **Audit trail subsystem** with append-only, hash-chained logs supporting the seven-year retention period required by the Nigeria Data Protection Act 2023 (NDPA)
- **Analytics infrastructure** including descriptive statistics, inferential statistics (chi-square, correlations, group comparisons with 95% confidence intervals), cross-tabulation, equity analysis, geographic visualisation (LGA choropleth), and PDF policy-brief export — designed and validated against a synthetic dataset; ready to interpret field-survey data without further engineering

A registered super-administrator account is operational, supplemented by a break-glass second super-administrator account for continuity-of-operations.

2.5 Capacity Building (Action Step 5) — In Progress

The capacity-building programme covers four modules: Enumerator, Supervisor, Administrator, and Government Officials. Curriculum content is drafted; final training materials including the Operations Manual (enumerator section) and Supervisor field-protocol document are in active production. Delivery to the field-staff cohort is scheduled to occur in the days immediately preceding fieldwork commencement.

2.6 Handover to Ministry (Action Step 6) — Designed

The Build-Operate-Transfer model governing this engagement is summarised in the Build-Operate-Transfer Framing section of this Report. The formal Transfer Protocol is drafted. The Honourable Commissioner has indicated willingness to counter-sign the Transfer Protocol; final

scheduling of the counter-signature appointment is among the Ministry action items at the end of this Report.

2.7 Monitoring and Evaluation (Action Step 7) — Designed and Operational

A Key Performance Indicator framework of thirty-four indicators across five domains — Enumeration Progress, Data Quality, Field Operations, Platform Performance, and Registry Outcomes — provides the canonical measurement structure for the Registry. System-health monitoring is operational at the platform level, with automated alerts on infrastructure metrics. Monitoring continues throughout the field-survey window and into the Operate Phase.

3. Platform Capabilities and Posture

This section sets out the substantive capabilities of the Registry as deployed and the security posture under which it operates.

3.1 Registry capabilities

The Registry platform supports the following capability set:

- **Analytics tier**: descriptive statistics, inferential statistics (chi-square, correlations, group comparisons with 95% confidence intervals), cross-tabulation, equity analysis, geographic visualisation (Local Government Area choropleth), anonymised public insights, and policy-brief PDF export
- **Pending-NIN deferred-capture model**: a defined follow-up cadence (T+2 days, +7 days, +14 days, +30 days) for respondents whose National Identification Number is not available at enumeration, allowing enumeration to proceed without delay
- **Multi-source registry framework**: ingestion of secondary data sources (PDF, CSV, XLSX) with dry-run preview, confirmation, and a fourteen-day rollback window — relevant to coordination with federal SUPA data and historical Ministry datasets
- **Public Wizard**: a single five-step self-registration flow with email magic-link primary authentication, designed to minimise public-registration friction
- **Administrative audit-log viewer**: investigation-grade access to platform activity at scale, supporting Super-Admin oversight

3.2 Security posture

The Registry's security posture is independently assessed at B+ grade, with a defined path to A- on the threat-model dimensions appropriate for a state-government registry handling personally identifying information:

- **Identity and operator access**: Tailscale private overlay network for administrator access; key-only Secure Shell; fail2ban brute-force mitigation; full sshd hardening across configuration drop-ins
- **Edge protection**: Cloudflare-managed Web Application Firewall (WAF) and Distributed Denial-of-Service (DDoS) mitigation in front of the public Registry domain
- **Application-layer security**: Content Security Policy mirrored between application and edge with automated drift-detection testing; multi-origin Cross-Origin Resource Sharing parsing for the dual-domain configuration
- **Data integrity**: Append-only, hash-chained audit logs; advisory-lock concurrency control on critical writes; deduplicated National Identification Number constraint enforcement

3.3 Domain and communications infrastructure

The Registry's public-facing infrastructure is configured for a multi-domain deployment with verified outbound transactional email through Resend, configured against the DKIM, Sender Policy Framework, and Domain-based Message Authentication, Reporting and Conformance (DMARC) standards. Inbound contact addresses (administrator, support, information) are configured through a dedicated forwarding service. Day-to-day Ministry communications can be routed to designated addresses without further engineering work.

4. Field Survey Readiness

4.1 Field Readiness Certificate — Six-Item Gate

The Field Readiness Certificate is a six-item go/no-go gate established to ensure the Registry is prepared in all material respects before field-survey commencement. Status as of issue date:

ITEM	DESCRIPTION	STATUS	TARGETED COMPLETION
1	Operator access security baseline (Tailscale overlay + key-only SSH + fail2ban)	**Complete**	2026-04-23
2	Schema foundation and projected-scale composite-index validation	In active development	First week May 2026
3	Public Wizard with pending-NIN deferred capture and email magic-link	In active development	First week May 2026
4	Centralised input-sanitisation layer (canonicalised email, phone, name, date)	In active development	First week May 2026
5	Backup client-side AES-256 encryption with quarterly restore drill	In active development	First week May 2026
6	Operations Manual (enumerator section) and field-protocol training materials	In active development	First week May 2026

Items 2 through 6 are bounded, scoped, and assigned. None of them depends on Ministry input or external authorisation.

4.2 Field operations posture

DIMENSION	CONFIGURATION
Geographic coverage	All 33 Local Government Areas of Oyo State
Field-staff structure	33 supervisors + 99 enumerators (1:3 supervisor-to-enumerator ratio)
Public self-registration	Five-step web wizard with email magic-link authentication
Offline operation	Seven-day local draft retention; automatic background synchronisation when connectivity restored
Data-quality assurance	Four-layer protocol (entry validation, automated fraud detection, supervisory review, assessor verification)
Identity verification	National Identification Number with deduplication; pending-NIN deferred-capture path for unavailable cases

4.3 Field-survey window

Fieldwork is scheduled to commence in the first week of May 2026, contingent on the Field Readiness Certificate items reaching completion (currently tracking). The Ministry's confirmation of the precise commencement date is among the action items at the end of this Report.

5. Risk Register

A formal Risk Register supports the engagement, covering operational, technical, regulatory, and strategic risk categories with assigned ownership, mitigation actions, and a review schedule. The status of the most material risks at the time of issue is summarised below.

RISK	STATUS	NOTE
Operator-access compromise	Materially mitigated	Tailscale overlay and sshd hardening reduce the attack surface to authorised devices
Public-edge intrusion or Distributed Denial-of-Service	Materially mitigated	Cloudflare Web Application Firewall and Distributed Denial-of-Service protection at the edge
Backup compromise	Active mitigation in progress	Client-side AES-256 encryption is being added on top of the storage provider's encryption at rest
Single-administrator lockout	Mitigated	A break-glass second super-administrator account is established
Data-hygiene failure on respondent intake	Active mitigation in progress	A centralised sanitisation layer addresses canonicalisation gaps observed in comparable programmes

No new categories of strategic risk have surfaced in the period covered by this Report.

6. Updated Compliance Posture

6.1 Nigeria Data Protection Act 2023

The Registry's compliance posture is **NDPA-aligned, with Data Protection Impact Assessment (DPIA) drafted and filing with the Nigeria Data Protection Commission (NDPC) planned for the second quarter of 2026.**

The substantive controls supporting this posture are: collection of National Identification Number as the sole personally-identifying identifier; seven-year retention; immutable audit logs; encrypted-at-rest backups (with client-side encryption being added on top); and role-based access control. These controls are described in greater detail in the security and platform sections of this Report.

6.2 Lawful Basis

The lawful basis for processing is recorded in the DPIA as **public task in pursuit of an official function of the Oyo State Government**, supported by individual respondent consent recorded at enumeration through the platform's two-stage consent workflow. National Identification Number is the sole personally-identifying identifier collected; Bank Verification Numbers are explicitly not collected. Marketplace-tier disclosure to private-sector searchers is gated by separate respondent consent recorded as a distinct decision in the platform.

6.3 Data Sharing

A formal Data Sharing Agreement template has been drafted to govern any future provision of Registry data to third parties (federal initiatives, research partners, or private-sector consumers under the Marketplace tier). The template is in legal review.

7. Build → Operate → Transfer Framing

The Oyo State Labour & Skills Registry is governed by a Build-Operate-Transfer (BOT) model. This framing was implicit in the BERAP Action Steps but is explicitly stated in this Report to support the Ministry's understanding of the present and forward-looking responsibility allocation.

7.1 Build Phase

The Build Phase is the platform construction and field-survey period. It is the current phase. Chemiroy Nigeria Limited holds the consultant accountability for delivery and operates the platform on behalf of the Ministry through this period.

7.2 Operate Phase

The Operate Phase begins on the day field-survey activities are concluded and the Registry transitions from “instrument under validation” to “production register of skilled labour for the State.” During the Operate Phase, Chemiroy Nigeria Limited continues to provide platform hosting, administrative support, and quarterly reporting. The Ministry’s substantive use of the Registry — for workforce planning, skills programmes, and private-sector engagement — begins in this phase.

7.3 Transfer Phase

The Transfer Phase culminates in formal handover of the Registry to Ministry custodianship. The Transfer Protocol drafted for this engagement covers:

- Source code and intellectual property licensing
- Domain ownership and migration of supporting service accounts
- Database custody and operational handover
- Capacity transfer to Ministry information technology personnel
- Legal indemnification and post-Transfer support arrangement

The Transfer Protocol is in legal review and will be presented to the Honourable Commissioner for counter-signature on a date to be confirmed by the Ministry.

> **KEY FINDING**
>
> The Build-Operate-Transfer model concentrates the Ministry's substantive obligation in the Operate Phase (substantive use of the Registry) and the Transfer Phase (custodianship). The Build Phase, including this field-survey activity, is delivered under consultant accountability. The Ministry's strategic decisions in this period concern field-survey authorisation, post-field stakeholder engagement programming, and Transfer-Day scheduling.

8. Ministry Action Items

The following items require the Ministry’s attention to enable field-survey commencement and the orderly progression of the engagement. Each is bounded, time-defined, and does not require complex inter-Ministerial coordination.

> **RECOMMENDATION**
>
> All Ministry Action Items below can be addressed in a single working session with the Honourable Commissioner. Chemiroy is at the Ministry's service for any clarification required and is prepared to attend in person at the Ministry's convenience.

8.1 Pre-Fieldwork (immediate)

#	ACTION	NOTES
1	Confirm field-survey commencement date	Currently scheduled for the first week of May 2026
2	Authorise launch communication to enumerator pool	Required to convene the 132 field staff for capacity building and briefing
3	Designate Ministry IT verification window	Optional but recommended; one-day window for the Ministry’s IT counterpart to inspect the live platform prior to fieldwork
4	Designate Ministry-side liaison for the field-survey period	Single point of contact for daily progress reporting and exception handling

8.2 During Field Survey (rolling)

#	ACTION	NOTES
5	Receive weekly field-progress digest	Automated; emailed to the designated liaison and Honourable Commissioner
6	Engage with media-outreach plan	Optional; consultant can support a Ministry-led media engagement in week one of fieldwork

8.3 Post-Field (within sixty days of field-survey conclusion)

#	ACTION	NOTES
7	Receive Field Survey Report (Deliverable 2)	Statutory deliverable per the engagement; covers field methodology, observation log, and data-quality summary
8	Receive the post-field Baseline Report refresh	A revised Baseline Report integrating empirical labour-market findings from the field-survey phase

8.4 Strategic decisions

#	ACTION	NOTES
9	Counter-sign the Transfer Protocol (CHM/OSLR/2026/Transfer)	The Honourable Commissioner has indicated willingness; appointment to be scheduled
10	Decide on formal positioning of OSLSR vis-à-vis the federal Skilled-Up Nigeria Programme (SUPA)	Recommended posture: complementary state-level layer; final decision rests with the Ministry
11	Confirm Key Performance Indicator targets that require Ministry input	A small number of KPIs in the measurement framework require Ministry-set targets before they become operational

9. References

- Oyo State Business Enabling Reforms Action Plan (BERAP) — Year 2025. Ministry of Trade, Industry and Cooperatives, Oyo State Government.
- Nigeria Data Protection Act, 2023. Federal Republic of Nigeria.
- International Labour Organization Resolution Concerning Statistics of Work, Employment and Labour Underutilization (19th International Conference of Labour Statisticians), 2013.
- International Standard Classification of Occupations (ISCO-08). International Labour Office, Geneva.
- Skilled-Up Nigeria Programme (SUPA) — Industrial Training Fund, Federal Ministry of Industry, Trade and Investment, March 2026.

End of Report.